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Agenda
•
•
•
•

Review of Early Coordination Efforts
Project Funding and Coordination
Electric Companies wish we knew…
Telecommunications Companies wish we
knew…
• Water companies wish we knew…
• Gas companies wish we knew…
• Closing & Final Questions

Early Coordination Matters
• First chance to really communicate with
utilities about your project
• Same personnel regardless of funding
• We don’t know what we don’t know
• Ask better questions

Electric Companies wish we knew…
• Pole lines need to stay aligned
• Order of Construction
• Transmission lines are dependent on
clearance from MISO or PJM (AEP only)
• OSHA clearances
• Wing Wall Construction
• Coordinate true schedule with Contractor
• Mother Nature can mess with schedules
• Grading plans and final grade information

Telecommunications Companies
wish we knew…
• Mandatory notifications prior to outtages
• Conduit duct banks can be manipulated to
accommodate proposed construction
• Joint trench and/or leasing of ducts is an
option
• Know what your symbols really mean
• Communicating schedules, plan revisions
• Verify that all telecoms from a design ticket
are accounted for
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Upgrading our Infrastructure
INAWC
• Over 50 cities
• 4,900 miles of existing
watermains
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Opportunities for improvement
Work Plans
• Approved workplan
 Ensure that the Approved Workplan is implemented.
 Field changes impact other’s workplans

• “Nature of work”- clearly describe
 Road Re-surface or full-depth pavement ?
 Sewer construction
 Grade changes

• Location of project - clearly describe
 City
 Nearest intersection

Opportunities for improvement - Schedule
City/local funded projects
• Advance planning is a win-win for all sides
 Notify utilities of road/sewer construction schedule
 Prior to bidding of utilities relocation
 Accelerated utility relocation can be costly.

Utility specific permits
• Allow sufficient time for each utility’s:
 Erosion control?
 Construction in Floodplain/Floodway?
 Railroad?
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Right-of-Way space is limited
 Insert- road/utility cross section (Scott Ford)
Abandoned utilities
Show all utilities that are in the Utility Info Table

Are all utilities shown on the drawings ?

If not, contact the utility for verification.
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Evidence of Utilities present

Valve “box”
Locate
marks

Fire Hydrants- every 500’ (typ.)

Watermain

Roadway construction equipment loads

Service Lines

Bury depths vary
across the state
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2018 Main Break

8” PVC-- over-deflected, main split when tapped
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IDEM Sewer to Water Clearance Requirements
•

Sewer-Storm & Sanitary (including laterals)



Min. 18” vertical
Min. 10’ horizontal

Questions ?

New UC Email:

Mike Seals, P.E.
Engineering Manager
Indiana-American Water Company,
Inc.
*Please make a note of our new
business address
153 North Emerson Ave
Greenwood, IN 46143
Michael.seals@amwater.com
Office Direct: 317-885-2444
www.amwater.com
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Gas Division
Co-Speaker: Richard A. Miller Jr.

What Utilities Wish We Knew

Covered in this Presentation
• Our Gas System at a glance
• What we want you to know
• Items of concern

Citizens Gas in Marion County
• Primarily located within road right-of-way
• Transmission lines
• 120 miles of 16” and 20”
• Operate at a minimum 300 psig

• Distribution lines

• 4000+ miles with 65% 2” or smaller
• Operate at a minimum 30 psig

• 280,000 gas services in Marion County

Understanding Gas Transmission
• Cannot relocate between October 1st and May
1st
• Regulated by Federal Regulations
•
•
•

•

68 FR 69978 - Gas Transmission Integrity
Management Rule or GT IM Rule
49 CFR Part 192, Subpart O
Specifies how pipeline operators identify,
prioritize, assess, evaluate, repair and validate the
integrity of a pipeline
HCA’s – High Consequence Areas

Understanding Gas Transmission
• Required to inspect pipe interior condition
and exterior coating
• Knowing when a public improvement project is
occurring could be beneficial for this work

• Replacing some sections to make the system
piggable for smart pig inspection
• Average cost to relocate 20” transmission gas
mains is $450.00 per foot

We Want You to Know…
•
•
•
•

Multiple projects on the same schedule
Send an e-mail reminder of project deadlines
Provide notification of schedule changes
Restart coordination if the project has been
delayed for more than a year

This was a Close Call

Citizens Gas had just relocated an 8” wr gas main that
was in the deck of Central Avenue over Fall Creek days
before this collapse.

We Want You to Know…
• Don’t assume resurfacing or a curb &
sidewalk project won’t involve gas line
relocation or replacement

• Lines with a history of leaks may be replaced in
conjunction with the project
• Avoids damage to new roadway/transportation
facilities to repair a leak at a later date

• Will relocate off a bridge or bridge deck and
underground at the edge of the slope

We Want You to Know…
• Cathodic Protection Systems
• Sacrificial magnesium anodes pull electrons
away from the gas main
• Protection levels between -0.85 and -1.20 volts
• Rectifier beds to protect against corrosion

• Survey locates pick up gas valve box locations
• Where there are gas valves, there are gas
mains

In Summary
• Citizens Gas Facility Mileage and Operating
Pressures
• Items to Consider and What we want you to
know
• Items of Concern

Question Time

Contact Information
Natalie Parks, PE
American Structurepoint, Inc.
nparks@structurepoint.com
(317)547-5580
For utility coordination purposes: utilitycoordination@structurepoint.com
Mike Seals
Indiana-American Water Company
Michael.seals@amwater.com
(317)885-2444
For utility coordination purposes: inutilitycoordination@amwater.com
Rich Miller
Citizens Energy Group – Gas Division
rmiller@citizensenergygroup.com
(317)927-4684
For utility coordination purposes: utilitycoordination@citizensenergygroup.com

